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March 14, 2013 

 
Mr. Charles David Abshire (6SF-AP)  
Remedial Project Manager  
U.S. Environmental Protection Agency    
Region 6       
1445 Ross Avenue      
Dallas, TX  75202-2773     
       
RE: February 2013 Monthly Report 

United States of America and State of Texas v. Alcoa, Inc., et al.; CA No. 3:12-cv-00210 
Malone Service Company Superfund Site - Texas City, TX 

 
Dear Mr. Abshire: 
 
On behalf of the Malone Cooperating Parties (MCP), in compliance with and pursuant to the Consent 
Decree (CD) and Statement of Work (SOW) for Remedial Design/Remedial Action (RD/RA) at the 
Malone Service Company Superfund Site in Texas City, TX, attached please find the Monthly Report 
for February 2013. 
 
Should you have any questions, please contact me at 919-539-1928 or bobp@projectnavigator.com. 
 
Very Truly Yours,  
 

  R Piniewski 
 

Robert Piniewski 
Project Coordinator 
 
 
cc: Marilyn Long - TCEQ 
 Malone Cooperating Parties 
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MALONE SERVICE COMPANY SUPERFUND SITE 
MONTHLY PROGRESS REPORT FOR FEBRUARY 2013 

SUBMITTED MARCH 14, 2013 
 

1) SUMMARY OF WORK PERFORMED IN FEBRUARY 2013 
a) MCP submitted its responses to EPA and TCEQ comments on the General RD/RA Work Plan 

and Component Plans. 
b) MCP began preparation of its response to additional EPA and TCEQ comments on the MCP’s 

response to the original EPA and TCEQ comments on the General RD/RA Work Plan and 
Component Plans.  

c) MCP began preparation of its response to EPA questions on the revised Cemetery Relocation 
Work Plan. 

d) MCP representatives continued preparation of draft Phase One RD/RA Work Plans. 
e) MCP representatives continued efforts on the Cemetery Relocation.   
f) MCP representatives continued stormwater management activities at the Site. 

 
2) SUMMARY OF SAMPLING/TESTING RESULTS 

a) None. 
 

3) DELIVERABLE STATUS & MODIFICATONS TO PLANS 
a) The MCP submitted a revised Cemetery Relocation Work Plan to EPA, Texas Historical 

Commission (THC) and Galveston County Historical Commission (GCHC) for review on 
October 12, 2012.  EPA responded on February 26, 2013 with a few questions, and the MCP 
is preparing its response to EPA’s questions. 

b) On February 22, 2013 the EPA and TCEQ provided additional comments on the MCP’s 
response to the original EPA and TCEQ comments on the General RD/RA Work Plan and 
Component Plans. 

c) A summary of Agency Communication for the past 3 months and items still open, is shown in 
Table One. 

 
4) POTENTIAL PROBLEM AREAS and ACTIONS TO BE TAKEN 

a) None. 
 

5) COMMUNITY RELATIONS ACTIVITIES  
a) MCP representatives will support EPA’s community relations efforts as requested by EPA.   

 
6) CHANGE IN PERSONNEL OR OPERATIONS 

a) None. 
 

7) SCHEDULE  
a) The draft Phase One RD Work Plan will be due to EPA 30 days after EPA approval of the 

General RD/RA Work Plans and Component Plans.  
 

8) PROJECTED WORK FOR NEXT TWO REPORTING PERIODS (MARCH and APRIL 
2013) 
a) Review and address any EPA and TCEQ comments on the MCP’s response to agency 

comments on the General RD/RA Work Plans and Component Plans. 
b) Finalize and submit the Draft Phase One RD Work Plan. 
c) Continue efforts on the Cemetery Relocation Work. 
d) Continue stormwater management activities at the Site. 
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Table 1 
Agency Communication Summary 

Malone Service Company Superfund Site – Texas City, TX 
 
 

Date 

 
MCP 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication Summary 

 
Notes 

10/12/12 Submitted revised Cemetery Relocation Work Plan 
to EPA, THC and GCHC for review. 

2/26/13 EPA commented on the revised Cemetery 
Relocation Work Plan. The MCP will 
prepare and submit a response.  

 

10/30/12 Submitted Draft General RD/RA Work Plans and 
Component Plans 

1/8/13 Final EPA and TCEQ comments received.  

11/12/12 Submitted GCHC’s Letter approving the revised 
Cemetery Relocation Work Plan 

11/13/12 Noted.  

11/13/12 Submitted Request for minor modifications and an 
extension of time to execute the performance 
guarantee Trust Agreement 

11/14/12 Department of Justice letter received 
approving modifications and extension. 

 

12/3/12 Submitted notification that the Trust Agreement for 
the Malone Site Trust was executed pursuant to and 
in satisfaction of Paragraph 46 of the Consent 
Decree. 

n.a.   

12/20/12 Submitted notification that the Malone Site Trust 
(including the Qualified Settlement Fund 
Subaccount) was funded in the amount of 
$12,000,000 pursuant to Section 3(b) of the Malone 
Service Company Superfund Site Trust Agreement. 

n.a.   

2/7/13 Submitted Response to EPA and TCEQ comments 
on the draft General RD/RA Work Plans and 
Component Plans.  

2/22/13 EPA and TCEQ provided further 
comments on the MCP’s Response to 
Comments. 
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